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Mr Frazer Lockhart 
U S Department of Energy 
Rocky Flats Office 
P 0 Box 928 
Golden Colorado 80402-0928 

RE OU 2 Walnut Creek IM/IRA, Dispute Resolution 

Dear Mr Lockhart 

The Colorado Depdrtment of Health Hazardous Materials and Waste 
Management Division (the Division) 19 forwarding this letter to 
you as additional support for the EPA/CDH offer of dispute 
resolution on the OU 2 Walnut Creek IM/IRA The offer has been 
presentea to you during a teleDhone conrerence on October 31 1991 
as well as ir a letter from EPA dated the same day Therefore 
this letter will not repeat the offer out rarher sdmmarize the 
thought process behind the offer 
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During previous negotiations on this dispclte the parties agreed 
that no more than six months of delay could be attributed to good 
cause It is important to note that this six month figure 
represents a compromise on our part It is also important to note 
that no new communication or correspondence has given any 
inaication that this figure should change We agreed to this 
conpronise An return for a commicmenc on DOE'S parc to change the 
procurement and engineering support procedures This change in 
procedures remains our primary goal in resolution of this dispute 
We now feel that granting any additional delay would -~eopardize our 

further delay to accommodate a compressed existing system removes 
any incentive for DOE to find a new and better method 

efforts and DOE s motivation to change these procedures A 

CDH and EPA recognize that this offer leaves an element of risk for 
DOE to bear in regard to any additional delays that may need to be 
requested in March 1992 However since January 1991 EPA and 
CDH have granted 2 3  delays in IAG milestones We believe this 
represents a willingness on the agencies part to work with DOE 
when good cause can be demonstrated and do not anticipate a change 
in this posture in the future 'I 
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What we do anticipate is 1) a much more accurate estimation of the 
exact amount of delay that will be necessary to meet the April 24 

1 and 27 1992 milestones 2) documentation that shows every effort 
has been expended to meet the April 24 and 27 1992 milestones and 
3) documentation of efforts showing that a new procurement and 
engineering support system has been or is being implemented that 
will expedite these types of Interim Measures in the future 
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If you have any questions regarding these matters please call me 
I at 331-4847 or Joe Schieffelin of my staff at 331-4421 

G a w  W Baughman 
Unit Leader Hazardous Waste Facilities 
Hazardous Materials and Waste Management Division 
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cc Martin Hestmark, EPA 
Scott Grace DOE 
@aul Bunge EGCG 
Barbara Barry RFPU 
Daniel S Miller AGO 
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